Bonneville Power Administration
Fish and Wildlife Program EY98 Proposal Form

Section 1. General administrative information

Title SAlMon River Anadromous Fish Passage
Enhancement

Bonneville project number, if an ongoing project 9306200

Business name of agency, institution or organization requesting funding
Lemhi and Custer Soil and Water Conservation Districts

Business acronym (if appropriate) SWCD

Proposal contact person or principal investigator:

Name Jude Trapani, Project Coordinator
Mailing Address 206 Van Dreff St
City, ST Zip Salmon, 1daho 83467
Phone (208) 756-6322
Fax (208) 756-6376
Email address mws@dmi.net

Subcontractors

Organization Mailing Address City, ST Zip Contact Name

N/A

NPPC Program Measure Number(s) 7.6, 7.7 Habitat and Model Watersheds

NM FS Biological Opinion Number(s) which this project addresses.
ESA consultation done on a site specific project by project basis.

Other planning document references.
Project operates under the “Model Watershed Plan” 1995 for the Lemhi, Pahsimeroi and
East Fork of the Salmon Rivers.

Subbasin Salmon River, Idaho
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Short description.

To protect, enhance and restore anadromous and resident fish habitat and achieve and
maintain a balance between resource protection and resource use on a holistic watershed
management basis.

Section 2. Key words

Other keywords.

Adult and juvenile migration improvements

Mark Programmatic Mark Mark
Categories Activities Project Types
X Anadromousfish X  Construction 0 Watershed
+ Reddent fish ‘ O&M _ Biodiversity/genetics
_ Wildlife _ Production Population dynamics
_ Oceans/estuaries Research _ Ecosystems
_ Climate ~_+ Monitoring/eval. X Flow/survival
_ Other _ Resource mgmt Fish disease
_ Planning/admin. Supplementation
_ Enforcement _ Wildlife habitat en-
Acquisitions hancement/restoration

Section 3. Relationships to other Bonneville projects

Project #

Project title/description

Nature of relationship

9202603

Model Watershed Coordination &
Admin/I mplementation Support

Directly supports project work
(project would not happen without
coordination support)

9401700

MWP Habitat Enhancement

“Co-project” for same area

Section 4. Objectives, tasks and schedules

Objectives and tasks

Ob Task
j # | Objective a,b,c | Task
1 | Increase instream flow during a Install new headgate structure ang

2 | Reduce the number of physical
barriers hindering fish migration

critical fish migration period

U

fish ladder at Lemhi River diversion
L-8a (similar as L-3a done 1097)
1) Design structure

2) MWP Committees and water us

approval

er
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3) Local prioritization (Tech Comm)
4) Contract w/ irrigators and SWCD
5) Build structure

Install diversion structure for East
Fork Salmon diversion EF-9

1) Design structure

2) MWP Committees and water user
approval

3) Local prioritization (Tech Comm)
4) Contract w/ irrigators and SWCD
5) Build structure

Objective schedules and costs

Start Date
Objective # mm/yyyy

End Date
mm/yyyy

Cost %

1 01/1998

12/1998

55

2 01/1998

12/1998

Schedule constraints

No constraints exist at thistime. General project designs and draft approvals are in place.

Completion date
2002

Section 5. Budget

FY98 budget by line item

[tem Note FY 98
Personnel Q**
Fringe benefits 0
Supplies, materials, non- Headgate structuref/fish ladder, rock, 20,500
expendable property concrete

Operations & maintenance | Irrigators responsibility 0
Capital acquisitions 0
PIT tags # of tags. 0
Travel 0
Indirect costs 5% SWCD overhead 1,850
Subcontracts Installation of materials 14,650
Other 0
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| TOTAL | | $37,000 |
** MWP Coordinator, Planner and NRCS Staff paid from other budgets.

Out year costs

Out year costs FY 1999 FYO00 FYO1 FYO02
Total budget 100,000 100,000 100,000 0
O&M as % of total 0 0 0 0

Section 6. Abstract

The Model Watershed Project (MWP) was initiated by the Northwest Power Planning
Council in 1992 to improve chinook salmon and steelhead habitat in the Lemhi,
Pahsimeroi, and East Fork of the Salmon River watersheds. Currently, these watersheds
provide habitat for approximately 75% of the upper Salmon River anadromousfish.
The goal of the project isto maintain, enhance, and restore anadromous and resident fish
habitat while also achieving and maintaining a balance between resource protection and
resource use on a holistic watershed management basis. This project is administered
through Lemhi and Custer Soil and Water Conservation Districts and is coordinated
through the Idaho Model Watershed Project Advisory and Technical Committee in
conjunction with the IDFG screen program and the Bureau of Reclamation Water
Conservation Program.

Fish migration problems have been identified in the Model Watershed Plan (1995)
and the Stream Habitat Inventory for the Lemhi Pahsimeroi and East Fork Salmon Rivers,
1994 (unpublished). We are in the process of implementing appropriate habitat
enhancement and passage restoration projects. These include fishways, irrigation
diversion consolidations and structures, improved water distribution, improved secondary
channel habitat, streambank stabilization, irrigation system development, portable fish
screens and instream flow agreements as they relate to adult and juvenile fish migration. A
portion of the identified projects in our priority areas are being constructed each year.
Additionally, monitoring and evaluation is conducted by the MWP to access meeting
project objectives.

Section 7. Project description
a. Technical and/or scientific background.

With the loss of anadromous fish runs in the Snake River system, habitat and migration
problems have been closely scrutinized. The Model Watershed Projects were established
by the NPPC to attempt to link spawning, rearing and migration habitat enhancements
with current land use practices through a watershed approach. Both government agencies
and resource users were and still continue to be very interested in anadromous fish
recovery and are willing to participate in projects that accomplish these objectives. Since
1993, over forty different habitat and passage projects have been completed with direct
benefits to fish runs. These include reducing migration barriers, increasing instream flows
at critical periods and improving habitat conditions for al life-stages of fish.
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In the upper Salmon River Basin, approximately 75% of the currently occupied
spawning habitat for anadromous fish occurs on private land. Working with private
landowners and irrigators on “fish” projects requires local support, trust and involvement
from all parties. The MWP has established these relationships and is currently
implementing projects outlined in the Model Watershed Plan 1995. The project
participants wish to continue making significant improvements for fish and their habitat.

b. Proposal objectives.

The following goals are from the MWP Plan:

1) Increase instream flow during critical fish migration period

2) Reduce the number of physical barriers hindering fish migrations

3) Develop new rearing and resting pools

4) Establish riparian vegetation along critical habitat areas to provide cover and

reduce water temperatures

5) Reduce sediment levels within spawning gravels
The objectives of this contract is to plan, install and monitor two diversion structures for
enhanced fish passage both for adult and juvenile fish in the Lemhi and East Fork Salmon
Rivers by December 31, 1998. This includes llisgga new headgate structure and fish
ladder at Lemhi River diversion L-8a (similar as L-3a dori©®7). Also the East Fork
diversion 9 will be modified to allow improved water delivery along with encouraging the
downstream migrating fish to remain in the river rather than moving into the diversion
canal. The Lemhi River structure is downstream of all spawning activity and the East
Fork structure is in the reach where most of the spawning and rearing take place.

C. Rationale and significance to Regional Programs.

The Lemhi MWP has direct significance to the Regional Fish and Wildlife
Program. Section 7 of the 1994 FWP specifically addresses model watershed projects and
their role in helping to reach the goals and objectives stated. The MWP bridges the gap
between private, local, state and federal management on a watershed basis. Habitat issues
such as spawning , rearing and migration habitat are being directly addressed and
enhanced for anadromous and resident fish and wildlife. Specific aspects of habitat
management such as sediment, bank stability, water quality, large woody debris, instream
flow, riparian vegetation are being addresses on a watershed basis rather than haphazardly.
FWP Section 7.7 directly addresses habitat protection and improvement with private
landowners.

d. Project history (for continuing projects).

The Lemhi MWP was established in 1992 with an Administration budget for
coordination and support #9202603. Project contracts were later added in 1993 for fish
passage #9306200 and 1994 for fish habitat enhancement #9401700. This project is
highly successful due to the cooperation of local landowners, SWCD boards, government
agency personnel and others. It is common to hear “we all want to see the salmon and

steelhead back here and we are willing to do our part”.
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The MWP Plan was finalized in 1995 and outlines habitat goals and objectives and
how to implement. We are currently in the implementation phase with around twenty
projects per year constructed from BPA grants among other funding sources. We want to
emphasize the importance of the coordination aspect to make this all come together.
Without continued coordination, the projects would most likely not be implemented or falil
in the long-term due to poor communication and understanding.

Results are large in scope. Already we have resolved many high priority issues
identified in the MWP Plan. These include major improvements to adult migration
barriers in the lower Lemhi and Pahsimeroi Rivers, grazing management on fourteen miles
of the Lemhi River and seven miles on the Pahsimeroi River al of whichisin active
spawning and rearing habitat for salmon/steelhead. Additionally, a twelve-mile plan has
been developed for the most critical spawning and rearing habitat in the East Fork
including bank stabilization, grazing management and irrigation management. Already we
are implementing four large projects to meet our objectives.

BPA funds are only part of the project implementation with many other
contributors to watershed management (see Table 1 on page 7).

e M ethods.

The basic methods are outlined in the MWP Plan. Goals that reduce mortality and
enhance spawning, rearing and migration habitat in the Lemhi, Pahsimeroi and East Fork
of the Salmon Rivers include:

1) Increase instream flows during critical fish migration periods,

2) Reduce the number of physical barriers hindering fish migrations,

3) Develop new rearing and resting pools,

4) Establish riparian vegetation along critical areas to provide cover and reduce

water temperatures, and

5) Reduce the sediment levels within spawning gravels.

Site specific projects will be implemented to achieve the above goals. These follow
general procedures of goal identification (listed above), landowner/site visit and project
scoping, inventory/data collection (completed 1994 for stream/riparian habitat on the
Lemhi, Pahsimeroi and East Fork of the Salmon Rivers), objective setting (MWP Plan),
action plan (MWP Plan), project implementation/construction, monitoring and evaluation
(annual report). These projects follow this format along with review from the MWP
technical and advisory committees and the SWCD boards. This ensures not only technical
soundness and maximum fish benefits but also local/community support critical for long-
term success.

f. Facilities and equipment.

The MWP is funded for Coordination/Support including facilities needed. Other entities
involved play a key role in making this process work including office space, equipment for
project survey, design and construction. Without the coordination funding and the help
from the agencies and entities involved, the site-specific projects would not happen.
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g. References.
Idaho Soil Conservation Commission and Bonneville Power Administration. 1995.
Model Watershed Plan for the Lemhi Pahsimeroi and East Fork of the Salmon
Rivers, I[daho. DOE/BP-2772, Bonneville Power Adminsitration, Portland,
Oregon.

Section 8. Relationships to other projects

The Lemhi MWP was established in 1992 with an Administration budget for
coordination and support #9202603. Project contracts were later added in 1993 for fish
passage #9306200 and 1994 for fish habitat enhancement #9401700.

We are currently in the implementation phase with around twenty projects per year
constructed from BPA grants among other funding sources. We want to emphasize the
importance of the coordination aspect to make this all come together. Without continued
coordination, the projects would most likely not be implemented or fail in the long-term
due to poor communication and understanding..
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The following table is a display of the various funding sources utilized.

Table 1. 1992 - 1997 Anadromous Fish Passage Enhancement Projects in MWP area.

Fish Passage Enhancement Funding Contributions

Lemhi Result Idaho Bureau of Bonneville | Shoshone- U.S. Fish Technical Land Other
Projects Fish & Rec. Power Bannock & Wildlife Support owner
Game Tribes Service
L-4 Elimination of critical 500,000 NRCS o&M
Sprinkler diversion BoR
system
L-6&7 Vast improvements to 1,400,000
Weirs diversion structure
L-3a Fish ladder and diversion 30,000 IDFG/ o&M
Structure improvement NRCS
Carmen Structure reconnecting 20,000 NRCS 5,000
Siphon historic habitat
L-5 Elimination of diversion and 400,000 NRCS 110,000 Nature
Diversion creation of off-channel Conservancy
rearing habitat 10,000
Diversion Consolidations of L-2b/2c, L- | 350,000
modification 16/17, 22/23, 46/47, EF-7/8.
Elimination of EF-1/2
Pahsimeroi Fish & Bureau of Bonneville Tribes U.S. Fish Technical Land Other
Projects Game Rec. Power & Wildlife owner
Parkinson/ Fish ladder and instream 85,000/ NRCS 20,000
P-9 flow establishment in 20,000
occupied habitat
Total 350,000 2,380,000 125,000 ~ 75,000 135,000 10,000
and O&M

Section 9. Key personnel

This project is directly linked to the Model Watershed Project for
coordination/administrative support. Without the MWP Coordinator, the fish passage or
fish habitat enhancement projects could not be implemented. Seethe
Administrative/l mplementation budget proposal 9202603 for FY 1998 for more
information.

Section 10. Information/technology transfer

The MWP has an aggressive information and education program. The MWP
office publishes three newdetters per year which are mailed to all postal patronsin Lemhi
and Custer counties plus many other interested parties. Three to four tours of MWP
project sites are conducted which are attended by state representatives, county
commissioners, interested citizens, agency personnel. All three MWP office employees
participate in public speaking and presentations to elementary school children, community
members, government officials, and university professors.
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